
 
DARIEN HIGH SCHOOL BUILDING COMMITTEE 
DARIEN, CONNECTICUT 
 

Minutes of March 10, 2005 Meeting 
 
Peter Maglathlin, chairman, convened the meeting of the High School Building 
Committee at 8:00p.m. in Room 206 of the Town Hall. 
 
Members present: 
 Dave Campbell Peter Maglathlin 
 Jim Plutte  Jerry Nielsen 
 Kevin Newman 
       
Guest List: 
 Adele Conniff John Ryan 
 Greg Graikoski Don Fiftal 
 
The meeting’s agenda was adopted unanimously. 
 
The minutes of the February 24, 2005 meeting were adopted unanimously. 
 
Construction Committee Report 
George Graikoski gave the construction update. 

• Sitework – The installation of the concrete curbs and sidewalks continues as 
weather permits. 

• Building D – The installation of the main gymnasium and auxiliary gymnasium 
floors are substantially complete.  The installation of the plumbing fixtures is 
substantially complete.  The installation of doors and hardware continues.  The 
installation of the VCT flooring has started. 

• Building C – The installation of the VCT flooring continues. 
• Building F – The interior masonry work continues, as well as the mechanical, 

electrical, plumbing, and fire protection rough-ins.  The framing for the gypsum 
board walls continues.  The installation of the stage rigging equipment has started.  
The installation of the elevator has started. 

• Building G – The installation of the ceramic tile floors and plumbing fixtures 
continues.  The installation of the radiant heat panels is substantially complete. 

• Building E – The installation of the quarry tile floor and ceramic tile floors has 
started. 

• Building B – The installation of the gypsum wallboard is substantially complete.  
The installation of the ceiling grid continues, as well as the light fixtures, 
sprinkler heads, and the registers, diffusers, and grilles.  The installation of the 
metal pan stairs is substantially complete.  The installation of the VCT flooring 
continues.  The installation of the millwork has started, as well as the installation 
of the elevator. 

• Building A – The rough-ins for the ductwork, plumbing piping, firer protection 
piping, and electrical work are substantially complete.  The installation of the 
metal stud framing is substantially complete, and the installation of the gypsum 
wallboard continues.  Prime painting of the walls has started. 

 



Demolition, including hazardous materials abatement, of the existing gym is scheduled 
for the week of March 21.  The physical education department and the athletic 
department will use the new gym complex beginning that same week.  Special 
accommodations will be made for a wheelchair-bound student to ensure reasonable 
access to the facility. 
 
 
Design Development Committee – None. 
 
Finance Committee – None. 
 
Chairman’s Report 
Yesterday, the house at 11 Hummingbird Lane was sold.  This was the house that was the 
original source of an appeal from the Zoning Board of Appeals’ granting the committee’s 
request for a variance for the height of the building.  Peter Maglathlin and Dave 
Campbell were part of a partnership that then bought the house in an effort to remove 
impediments to the approval process.  Profits from their sale of the house will be donated 
to the high school building fund. 
 
The next regular meeting is scheduled for March 24, 2005, at 8:00p.m. in Room 206 of 
the Town Hall. 
 
The meeting was adjourned at 8:52p.m. 
 
Respectfully submitted, 
 
 
James Plutte 
Secretary 
 
Approved:  March 24, 2005    


